

Projected Time Line as of 1/06

- 2000-present Pilot studies/methods development
- 2004 Developed Study Design and Study Plan
- 2004 Posted Requests For Proposals: Coordinating and Vanguard Centers
- 2005 Awarded initial contracts (Coordinating and Vanguard Centers)
- 2005-2007 Start-up phase for Vanguard Centers
- 2006 Completion of the Study protocol
- 2006-2007 Requisite reviews and approvals
- 2006-2007* Post Requests for Proposals for additional Study Centers
- 2008-2012* Enroll participants and begin the full Study at Vanguard Centers
- 2007* Award additional Study Centers (contracts)
- 2007-2008* Start-up phase for additional Study Centers
- 2009-2012* Enroll participants and begin full Study at additional centers
- 2009* First Study results become available
- 2013-2034* Hypothesis-specific data analysis; publish data; public-use datasets

* PENDING FUNDING FOR FY'07





Funding as of March 2006

- FY 00-06: ~\$50m from existing budgets of NICHD/EPA/CDC/NIEHS
 - Infrastructure: Study Plan; Coordinating Center and 7 Vanguard Study Centers...
 - Scientific development: 28 workshops, 20 scientific reviews, 16 pilot studies; hypotheses, exposure and outcome measures, protocol in progress...
- FY 07: \$69m required to implement the NCS on the current timeline as per Congress' direction (report language for FY06 appropriation)
 - No NCS funding in the President's FY 07 budget
- To conduct the full Study: FY 08-34
 - ~ \$100m/year for 26 years

